
Project P. No.,Limits Proj Status
Fiscal 
Year

Proj 
Manager

Apprx. Ft.

Engineering - Inspections Department

Roadway - Sidewalk Improvements by Council District

* Proposed  Const 
Start 

Proposed Construction Start

Council District 1

IMPROVEMENT; SIDEWALK District: 1
Caldwell Street - West Side Only P04283Lucerne Street to Mary Black Street Design Complete 07-08ingleg 430Summer, 07

Center City Park - N. Elm St. - Friendl P04456C&G Roadway & Sidewalk around th Under Constr. / Contract Paymt 05-06rhewl 600Winter, 06

Creekridge Road P03878Randleman Rd. to U.S. Hwy. 220 - B Design Complete 07-08stephensong 13,000Spring, 08

Elm-Eugene St Sidewalk at culvert P04165Sidewalk at culvert Under Constr. / Contract Paymt 04-05cordellt 1,171Winter, 05

Elm-Eugene St. , South Ph. I P04165Vandalia Rd to Approx. 800' South of Design Complete 04-05cordellt 8,000Spring, 05

Elm-Eugene St., South P04279Vandalia Road to J.J. Drive. Design Complete 06-07kozucht 7,300Spring, 07

Elm-Eugene Street, South P04154East Terrell St. to East Meadowview Design Complete 06-07cordellt 2,700Winter, 07

Florida Street, East P04377Ashe Street to East Lee Street - Both Under Design / Working 07-08carrollk 15,600Spring, 08

Glover Street - North Side P04282Randolph Street to E. Florida Street Design Complete 07-08ingleg 764Summer, 07

Greene St P04166Friendly Ave to Smothers Place Under Constr. / Contract Paymt 04-05rhewl 1,000Winter, 05

Market St. , East  - Streetscapes Pha P03904Church St. to approx. 75' west of Mur On Contract 05-06ingleg 1,750Spring, 06

Market Street, East - Streetscapes  P P03904Gillespie St. to English St. - bond proj On Contract 05-06ingleg 4,900Spring, 06

Market Street, East - Streetscapes  P P03904Booker St. to Gillespie St. - bond proj Design Complete 05-06ingleg 1,950Summer, 05

Plymouth Street - West Side P04280Lucerne St to E. Florida St. Design Complete 07-08ingleg 528Summer, 07

Randleman Road P03940Farragut St. to Rocky Knoll Rd. (west Design Complete 07-08ingleg 5,870Fall, 07

Vandalia Rd. East P04500S.  Elm-Eugne St to Pleasant Garden Planning 08-09gdot 12,000Winter, 09
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Vandalia Road P04381Randleman Rd to the existing C&G e Design Complete 07-08carrollk 1,400Summer, 07

Vandalia Road P04036Elm-Eugene St. to Randleman Rd. (s Design Complete 06-07stephensong 3,200Winter, 07

Ward Street - East Side P04281Lucerne Street to Glover Street Design Complete 07-08ingleg 556Summer, 07

Sub Total: 82,719Sidewalk

Total: 82,719District 1
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* Proposed  Const 
Start 

Proposed Construction Start

Council District 2

IMPROVEMENT; SIDEWALK District: 2
Bessemer Ave, East P04427Tucker Ave to Holt Ave. South SIde Under Design / Working 06-07carrollk 4,700Winter, 07

Bessemer Avenue P04425Holt Ave. to Huffine Mill Rd. - South S Design Complete 06-07stephensong 2,200Spring, 07

Bessemer Avenue, East P04153U.S. 29 to Franklin Blvd. North Side Design Complete 06-07cordellt 7,600Spring, 07

Billy "Crash" Craddock Bridge Replac P03892Yanceyville St. to Hubbard Street. Bo On Contract 05-06arantd 500Spring, 06

Burlington Rd P04136Franklin Blvd to E. Market St  - South Under Constr. / Contract Paymt 05-06cherryw 850Winter, 06

Cone Blvd East, Extension P04164End of Ex. Cone Blvd to approx 3,20 Under Design / Working 07-08overmanb 10,500Summer, 07

Cone Boulevard, West P04157Battleground Avenue to approx 630' Design Complete 07-08cordellt 3,050Fall, 07

Dockery St. P04422E. Market St. to approx. 180' North of On Contract 06-07stephensong 180Spring, 07

Franklin Boulevard P03882Bessemer Ave. to McConnell Rd. - b Under Constr. / Contract Paymt 05-06cherryw 15,000Winter, 06

Huffine Mill Rd. P04423Burlington Road to the Bridge at Wen Design Complete 06-07stephensong 1,100Winter, 07

Huffine Mill Road P04223Hampshire Dr to Woodnell St Under Constr. / Contract Paymt 04-05stephensong 1,150Spring, 05

McKnight Mill Road P04151U.S. 29 at Pedestrian Bridge East to On Contract 06-07cordellt 715Summer, 06

McKnight Mill Road P04151Summit Ave West to U.S. 29 Pedestri On Contract 06-07cordellt 3,000Summer, 06

Nealtown Road P04164Cone Boulevard to approximately 2,0 Under Design / Working 07-08overmanb 4,000Summer, 07

Spry St P04444Yanceyville St to Amos Drive - Both S Under Design / Working 06-07arantd 2,000Spring, 07

Spry St P04444Summit Ave to Amos Drive - South Si Under Design / Working 06-07arantd 1,250Spring, 07
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Summit Avenue Sewer Replacement P04203Fourth St to Bangle St On Contract 05-06overmanb 1,150Winter, 06

Wendover Ave. East P04382Homeland Ave. to Penry Rd - Both Si Design Complete 07-08carrollk 21,800Spring, 08

Yanceyville Street P04037Lee's Chapel Rd. to Craft Recreation Under Constr. / Contract Paymt 05-06stephensong 1,270Winter, 06

Sub Total: 82,015Sidewalk

Total: 82,015District 2
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Council District 3

IMPROVEMENT; SIDEWALK District: 3
Adams Street P04162Friendly Ave to Guilford Ave - East si On Contract 05-06overmanb 385Winter, 06

Battleground Rail Trail Project  P04046Pisgah Church Rd. to South of Markl Under Design / Working 07-08cordellt 6,000Spring, 08

Benjamin Parkway P04424Pinedale Rd to Battleground Avenue Under Design / Working 06-07cherryw 1,450Spring, 07

Briarcliff Rd P04435Wendover Ave. West to Nottingham Under Design / Working 06-07cherryw 3,600Winter, 07

Cone Blvd., West P04376Battleground Ave to Lawndale Drive - Design Complete 07-08carrollk 2,300Summer, 07

Cone Boulevard (south side) P04251Battleground Av. east 300' to Battlegr Design Complete 06-07arantd 300Fall, 06

Cornwallis Drive P04375Lawndale Drive to Church Street - Bo Under Design / Working 07-08carrollk 15,100Spring, 08

Cotswold Terrace P04156Battleground Ave to Cotswold Terrac Design Complete 06-07cordellt 2,970Winter, 07

East Lake Drive P04400Hampton Street to 170' North/existing On Contract 05-06ingleg 188Spring, 06

Friendly Ave., South Side Only P04503Westridge Rd to Muir's Chapel Rd Under Design / Working 06-07arantd 3,26006-07

Friendly Ave., West  P04389Hobbs Rd to 110’ west of Avondale R Under Constr. / Contract Paymt 06-07cherryw 1,700Winter, 07

Friendly Ave., West P04389Green Valley Rd to 110’ west of Avon Design Complete 06-07cherryw 1,800Winter, 07

Friendly Avenue P04353Holden Rd to Hobbs Rd. South Side Design Complete 06-07cherryw 1,000Summer, 06

Friendly Avenue, West P04352Green Valley Dr to Elam Avenue - So Design Complete 06-07stephensong 1,000Winter, 07

Holden Rd. North - West Side Only P04030Friendly Ave to Cornwallis Drive. We Under Constr. / Contract Paymt 06-07overmanb 2,600Spring, 07

Lake Jeanette Rd - Round-a-Bout P03879From 350' North of Lake Jeanette Rd Under Constr. / Contract Paymt 05-06cordellt 600Winter, 06
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Lake Jeanette Road P03879North Elm St. to Lawndale Dr. - Bond Design Complete 07-08cordellt 20,000Spring, 08

Lawndale Dr. - Eastern Ramps at Co P04523Cone Blvd to Existing sidewalk on ea Under Design / Working 06-07overmanb 1,000Spring, 07

Lawndale Drive P03926Bluemont Dr. to Dellwood Dr. (east si Under Constr. / Contract Paymt 04-05stephensong 2,670Spring, 05

Lawndale Drive P04378Pisgah Church Rd and Old Sears bld Design Complete 07-08carrollk 4,700Spring, 08

Lawndale Drive P04032Pisgah Church Rd. to approx. 200' no Under Constr. / Contract Paymt 05-06stephensong 3,150Winter, 06

Pisgah Chruch Road P04033Lawndale Dr. to approx. 300' west of Design Complete 06-07stephensong 2,100Summer, 06

Walker Avenue P04354Market St West to Holden Rd - Both s Design Complete 07-08ingleg 2,500Winter, 08

Sub Total: 80,373Sidewalk

Total: 80,373District 3
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* Proposed  Const 
Start 

Proposed Construction Start

Council District 4

IMPROVEMENT; SIDEWALK District: 4
College Road P04023W. Market St. to Lindley Rd. (west sid Under Design / Working 03-04stephensong 32503-04

Elam Avenue P04351Market St, West to Friendly Avenue, Design Complete 06-07stephensong 2,200Winter, 07

Friendly Ave West, at Wendover P04352North side of Friendly under the Wen Design Complete 06-07stephensong 100Winter, 07

Friendly Avenue, West P03881Westridge Rd. to Holden Rd. - Bond Under Constr. / Contract Paymt 05-06overmanb 15,000Summer, 05

Guilford College Road P04155Swing Rd to Wendy Ct - East Side O Design Complete 06-07cordellt 5,640Winter, 07

High Point Road P04029Groometown Rd. to approx. 650'' eas Design Complete 06-07cherryw 3,140Winter, 07

Jefferson Road P03834New Garden Rd. south to existing cur Design Complete 05-06arantd 500Winter, 06

Madison Ave P04255Holden Rd to Starmount Drive Under Constr. / Contract Paymt 05-06stephensong 1,850Spring, 06

Market St. West P04380Starmount Drive to Ridgeway Drive - Design Complete 07-08carrollk 3,000Summer, 07

Market St. West P04379Walnut Circle to approx. 400' West of Design Complete 07-08carrollk 12,000Fall, 07

Market Street, West P03930Village Ln. to Stagecoach Trail (north Design Complete 06-07stephensong 7,120Summer, 06

Market, West St./College Rd/Guilford P04416Intersection Improvements Including Under Design / Working 08-09kozucht 3,500Spring, 09

Mendenhall Sreet, North P03458Guilford Ave. to East Lake Dr. (aspha Under Design / Working 03-04rhewl 1,80003-04

New Garden Road - Phase II P03741Jefferson Rd./Will-Doskey Dr. to Bras Design Complete 05-06arantd 7,800Spring, 06

Pinedale Drive P04355Benjamin Parkway to Battleground A Design Complete 06-07arantd 700Summer, 06

Price Park Trail Extension P04086Price Park to Jefferson Elem. School Under Design / Working 06-07stephensong 600Winter, 07
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Rheims Drive P04418Cheltenham Blvd. to approx 670'  N/ On Contract 05-06ingleg 667Spring, 06

Starmount Drive P04107Holden Rd.  to W. Market St. (south s Under Constr. / Contract Paymt 05-06overmanb 2,900Summer, 05

Wendover Ave P03928Landa Road to East Bound Ramp @ Under Constr. / Contract Paymt 05-06kozucht 200Summer, 05

Wendover Avenue, East P03927Arnold St. to Rollins St. (south side) Design Complete 06-07stephensong 3,285Winter, 07

Sub Total: 72,327Sidewalk

Total: 72,327District 4
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* Proposed  Const 
Start 

Proposed Construction Start

Council District 5

IMPROVEMENT; SIDEWALK District: 5
Adams Farm Walkway P04518Hilltop Rd to existing 6' walkway at A Design Complete 06-07arantd 55006-07

Bridford Parkway P03983Hilltop Rd. to 930' south of Ruffin Rd. Under Constr. / Contract Paymt 03-04arantd 2,150Summer, 03

Bridford Parkway P03929Wendover Ave. to 1437' north of Ruffi Under Constr. / Contract Paymt 05-06kozucht 1,900Summer, 05

Framington, Glen Hollow, Holden and P04409Agreement with Koury Corp for new s Under Constr. / Contract Paymt 05-06gdot 0Winter, 06

High Point Road P03880700' east of Merritt Dr. to 700' west of Design Complete 07-08cherryw 1,500Winter, 08

Hillsdale Park Trail P04080Meadoview Rd. at Hardie St. to Murra Under Constr. / Contract Paymt 05-06arantd 3,400Spring, 06

Hilltop Rd Sidewalk- NCDOT Agreem P04507Adams Farm Parkway to Guilford Coll Under Design / Working 06-07cramerm 0Fall, 06

Hilltop Road P03750Adams Farm Pkwy. to approx. 1300' Under Constr. / Contract Paymt 03-04arantd 14,000Summer, 03

Holden Road P03350Patterson St. to Spring Garden St. (e Under Constr. / Contract Paymt 04-05stephensong 920Spring, 05

Holden Road, South P03945High Point Rd. to Farmington Rd.(we Design Complete 06-07stephensong 2,200Spring, 07

Holden Road, South P03946W. Vandalia Rd. to approx. 300' sout Design Complete 06-07stephensong 6,500Spring, 07

Hornaday Road Extension P04160Chimney Rock Rd to Hornaday Rd Under Design / Working 07-08cordellt 10,600Fall, 07

Market St., West - Walker Ave Inters P04478Design and construct right turn lane o Under Design / Working 06-07ingleg 475Spring, 07

Market Street, West P04152Approximately 50' West of Meadwoo Design Complete 06-07cordellt 9,975Winter, 07

Market Street, West P04152Village Lane to North-Walnut Cir. - N Design Complete 06-07cordellt 3,100Winter, 07

Merritt Drive P03880I-40 Bridge to High Point Rd. - Bond Design Complete 07-08arantd 9,000Summer, 07
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Spring Garden St P04034Pomona Dr to approximately 470' eas Under Design / Working 06-07stephensong 470Winter, 07

Spring Garden Street P04035Holden Rd. to Lindell Rd. (both sides Design Complete 06-07stephensong 4,900Spring, 07

Spring Garden Street P04034W. Market St. to Merritt Dr. (north sid Under Constr. / Contract Paymt 02-03stephensong 5,500Spring, 03

Stanley Rd. P04432Stanley Rd Between W. Wendover A Design Complete 05-06kozucht 500Spring, 06

Wendover - Norwalk Intersection P04450Intersection of Wendover Ave & Norw Under Design / Working 06-07carrollk 1,400Winter, 07

Wendover Ave - Clifton Rd Intersecti P04420Intersection Improvements @ interse Under Design / Working 06-07ingleg 1,400Spring, 07

Wendover Ave. West P04433Shopping Center Drive west of Bridfo Design Complete 05-06kozucht 200Spring, 06

Wendover Ave. West P04383Edwardia Drive to Oak Branch Road Design Complete 07-08carrollk 7,600Summer, 07

Wendover Avenue,  West P03928Bridford Pkwy. to Edwardia Dr. (both Under Constr. / Contract Paymt 05-06kozucht 6,300Summer, 05

Sub Total: 94,540Sidewalk

Total: 94,540District 5
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GRAND TOTAL: 411,974

SUMMARY BY DISTRICT

District ROADWAY SIDEWALK DISTRICT TOTAL

1
2
3
4

5

25,606 70,847 96,453
18,275 82,015 100,290
14,055 76,113 90,168
18,850 72,227 91,077

25,656 89,585 115,241

102,442 390,787 493,229
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